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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT SYSTEM (ATAS)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 96.269 136.302 101.408 -   101.408 219.548 253.862 207.711 117.658 205.380 1,338.138
C03: INTERIM ARMORED
VEHICLE (IAV) FAMILY

27.895 2.502 22.500 -   22.500 14.400 5.200 -   -   0.000 72.497

C51: STRYKER A1 58.859 133.800 78.908 -   78.908 205.148 248.662 207.711 117.658 205.380 1,256.126
VT2: STRYKER DOUBLE V 9.515 -   -   -   -   -   -   -   -   0.000 9.515

A. Mission Description and Budget Item Justification
This Program Element (PE) supports the development of the Stryker Family of vehicles in three separate projects:

The original Project Code (C03) supports the use of the common platform/common chassis design reducing requirements for repair parts and logistics support in the
area of operations.  Funding in this project will continue to address Overseas Contingency Operations (OCO), survivability, Operational Needs Statements (ONS)
issues, and integrating Targeting Under Armor (TUA) for the Stryker FSV.

The Stryker Modernization Project (C51) addresses current and evolving survivability concerns and results in retaining interoperability with other formations and the
ability to integrate spin-outs and technologies.  The first increment of the Stryker Modernization program will regain the operational envelope lost by the addition of
survivability kits by eliminating size, power, and weight challenges caused by the kits.  This increment consist of improved engine/transmission suspension, Height
Management System (HMS), Central Tire Inflation System (CTIS), brakes, driveline, Hull structure, seats and environmental.  Follow on increments will provide
increased capability and address emerging requirements as well as provide for the mitigation of MGS long-term deficiencies. These follow on efforts consist of 360
degree situational awareness, shot detection, improved Remote Weapon Station (RWS), embedded training, and data/video network.

Stryker Double V Hull (DVH) Project (VT2) was established in FY 10.  The Double V Hull design is in response to a G-3 directed requirement for survivability
enhancements on Stryker vehicles used in Operation Enduring Freedom to provide a total integrated solution of increased protection and survivability against
Improvised Explosive Devices (IED).  DVH will be fielded as Theater Provided Equipment (TPE) and support deployment of SBCTs to Afghanistan.  FY 10
requirements were funded with $2.485 FY 09 RDT&E and $9.515 FY 10 RDT&E Below Threshold Reprogramming (BTR) actions from PM HBCT-Bradley and executed
in Project VT2.  A $102.000 Above Threshold Reprogramming (ATR) action utilizing FY09 SBCT WTCV funding was approved and executed in Project VT2 FY 09
RDT&E.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT SYSTEM (ATAS)

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 89.828 136.302 230.561 -   230.561
Current President's Budget 96.269 136.302 101.408 -   101.408
Total Adjustments 6.441 -   -129.153 -   -129.153

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer 3.075 -  
• Other Adjustments 1 3.366 -   -129.153 -   -129.153
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C03: INTERIM ARMORED VEHICLE (IAV)
FAMILY

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
C03: INTERIM ARMORED
VEHICLE (IAV) FAMILY

27.895 2.502 22.500 -   22.500 14.400 5.200 -   -   0.000 72.497

Quantity of RDT&E Articles

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
The Interim Armored Vehicle (IAV) Family Project (C03) supports the development of the Family of Stryker vehicles.  A critical need exists to improve the deployability
and operational effectiveness of rapid response/early entry forces.  The Stryker equipped Brigade Combat Team (BCT) is capable of deployment to anywhere on
the globe in a combat ready configuration.  Immediate response by a lethal, versatile, tactically agile joint force capable of operational maneuver once in the Area of
Operations has been essential in fulfilling the warfighting needs of the U. S. Army.  The Stryker family includes: Infantry Carrier Vehicle (ICV), Reconnaissance Vehicle
(RV), Mobile Gun System (MGS), Mortar Carrier (MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation
Vehicle (MEV), Anti-Tank Guided Missile Vehicle (ATGM), and Nuclear/Biological/Chemical Reconnaissance Vehicle (NBCRV).  The use of the common platform/
common chassis design reduces requirements for repair parts and logistics support in the area of operations.  Funding in this project will continue to address Overseas
Contingency Operations (OCO), survivability, Operational Needs Statements (ONS) issues, and integration of Targeting Under Armor (TUA)on the Stryker FSV.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Operational Test and Evaluation NBCRV

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
NBCRV Control Damage Experiment started 1QFY10 and will be followed by the Operational Test and Evaluation (OT&E) in
preparation for the upcoming NBCRV Milestone C Full-Rate Production Decision in 4QFY11.

5.372
0

-   -  

Title: Development and Engineering Current Configuration Vehicles
Articles:

Description: Funding is provided for the following effort

FY 2011 Plans:

-   2.104
0

22.093



UNCLASSIFIED

UNCLASSIFIED
Army Page 4 of 17 R-1 Line Item #61

Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C03: INTERIM ARMORED VEHICLE (IAV)
FAMILY

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continuing development and engineering for OCO, survivability and ONS issues for the Stryker Vehicles.
FY 2012 Plans:
Undergo development and engineering for Overseas Contingency Operations  (OCO), survivability and Operational Need
Statements (ONS) issues and integration of TUA for the Stryker FSV
Title: Development and Engineering SRAT II

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Undergo development and engineering of Stryker Reactive Armor Tiles II(SRAT II)

16.026
0

-   -  

Title: Government Test SRAT II
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
SRAT II Government testing begins in FY09, completes in FY11.

5.339
0

-   -  

Title: Government Engineering and Program Management
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Completed Government Systems Engineering and Program Management
FY 2011 Plans:
Continuing Government Systems Engineering and Program Management
FY 2012 Plans:
Funding for future Government Systems Engineering and Program Management

0.458
0

0.398
0

0.407

Title: Contractor Support to Test
Articles:

Description: Funding is provided for:

0.700
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C03: INTERIM ARMORED VEHICLE (IAV)
FAMILY

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Contractor Support to Test for NBCVR

Accomplishments/Planned Programs Subtotals 27.895 2.502 22.500

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• GM0100: Stryker MOD 591.352 52.797 52.797 75.709 81.188 160.330 0.000 1,071.105
• G85100: Stryker 512.774 299.545 632.994 632.994 327.509 0.000 2,141.331

D. Acquisition Strategy
Funding continues engineering and development efforts related to Overseas Contingency Operations (OCO), survivability, and Operational Needs Statements (ONS)
issues, and integration of targeting under armor. As the Stryker family of vehicles continues to be deployed, we will explore, enhance and increase the survivability
of the Stryker.  Examples of improvement are the vehicle's Hull Protection, Tire Fire Suppression Kits, Improved Common Ballistic Shields, Belly Armor, and Stryker
Reactive Armor Tiles II (SRAT II) initiatives.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C03: INTERIM ARMORED VEHICLE (IAV)
FAMILY

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Project Management Office
(PMO) Various TACOM,:MI 14.724 0.398 0.407 -   0.407 Continuing Continuing Continuing

Subtotal 14.724 0.398 0.407 -   0.407

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Stryker Development/
Engineering Various GDLS:MI 390.445 2.104 2.154 -   2.154 Continuing Continuing Continuing

Active Protection System
(APS)Radar Various GSLS:MI 1.600 -   -   -   -   Continuing Continuing Continuing

Targeting Under Armor Various GDLS:MI -   -   19.939 -   19.939 8.852 28.791 0.000
Subtotal 392.045 2.104 22.093 -   22.093

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

NBCRV Operational Test &
Evaluation Various

DPG, OTC, APG, Army
Test & Evaluation
Center:UT, TX, MD, VA

106.379 -   -   -   -   Continuing Continuing Continuing

OCO and SRAT II Testing Various
ARL, Army Test
& Evaluation
Command:MD, MD

2.182 -   -   -   -   Continuing Continuing Continuing

Contractor Support to Test Various GDLS:MI 22.444 -   -   -   -   Continuing Continuing Continuing
Targeting Under Armor
Testing Various Various Test

Centers:Multiple -   -   -   -   -   8.090 8.090 0.000

Subtotal 131.005 -   -   -   -  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C03: INTERIM ARMORED VEHICLE (IAV)
FAMILY

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 537.774 2.502 22.500 -   22.500

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C03: INTERIM ARMORED VEHICLE (IAV)
FAMILY

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

NBCRV IOT&E
NBCRV Full-Rate Production Decision (FRPD)
MGS Extended LRIP
MGS ECO Testing
Target Under Armor (TUA) Development Effort
Target Under Armor (TUA) Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C03: INTERIM ARMORED VEHICLE (IAV)
FAMILY

Schedule Details

Start End
Events Quarter Year Quarter Year

NBCRV IOT&E 3 2010 4 2010
NBCRV Full-Rate Production Decision (FRPD) 3 2011 3 2011
MGS Extended LRIP 1 2010 1 2011
MGS ECO Testing 2 2010 2 2011
Target Under Armor (TUA) Development Effort 1 2012 1 2014
Target Under Armor (TUA) Test 4 2013 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C51: STRYKER A1

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
C51: STRYKER A1 58.859 133.800 78.908 -   78.908 205.148 248.662 207.711 117.658 205.380 1,256.126
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The Stryker Modernization Project (C51) addresses current and evolving survivability concerns and results in retaining interoperability with other formations and
the ability to integrate spin-outs and technologies.  The Stryker Modernization program will regain the operational envelope lost by the addition of survivability kits
by eliminating size, power, and weight challenges caused by the kits.  The modernization program consist of improved engine/transmission suspension, Height
Management System (HMS), Central Tire Inflation System (CTIS), brakes, driveline, Hull structure, seat,environmental,mitigation of MGS long-term deficiencies,360
degree situational awareness, shot detection, improved Remote Weapon Station (RWS), embedded training, and data/video network.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Contractor Support

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Support the Stryker Modernization Program.   Target date for MS B is 4QFY13.  Developed system performance specifications,
conducted trade studies, developed concept designs, undergo modeling and simulation activities and conduct technical
demonstrations.
FY 2011 Plans:
Continue Support for the Stryker Modernization Program.   Target date for MS B is 4QFY13.  Will develop system performance
specifications, conduct trade studies, develop concept designs, undergo modeling and simulation activities and conduct technical
demonstrations.
FY 2012 Plans:
Continue Support for the Stryker Modernization Program.  Target date for MS B is 4QFY13.  Will develop system performance
specifications, conduct trade studies, develop concept designs, undergo modeling and simulation activities and conduct technical
demonstrations.

57.032
0

126.448
0

71.382

Title: Government Test Support
Articles:

Description: Funding is provided for the following effort

0.014
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C51: STRYKER A1

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Government Testing of Stryker Modernization
Title: Government Engineering and Program Management

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Current Government Systems Engineering and Program Management
FY 2011 Plans:
Continuing Government Systems Engineering and Program Management
FY 2012 Plans:
Future Government Systems Engineering and Program Management

1.813
0

7.352
0

7.526

Accomplishments/Planned Programs Subtotals 58.859 133.800 78.908

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Funding supports continuing Stryker Modernization of the Mobile Gun System (MGS) long-term deficiencies as outlined in 5 Aug 08 ADM.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C51: STRYKER A1

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Project Management Office
(PMO) Various TACOM:MI 1.569 7.352 7.526 -   7.526 Continuing Continuing Continuing

Subtotal 1.569 7.352 7.526 -   7.526

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Stryker Development/
Engineering Stryker
Modernization and Mobile Gun
System (MGS) Deficiencies

Various GDLS:MI 156.701 126.448 71.382 -   71.382 Continuing Continuing Continuing

Subtotal 156.701 126.448 71.382 -   71.382

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Government Agencies Various Various:Various 0.714 -   -   -   -   Continuing Continuing Continuing
Subtotal 0.714 -   -   -   -  

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Stryker Modernization Testing Various Various:Various 0.373 -   -   -   -   Continuing Continuing Continuing
Subtotal 0.373 -   -   -   -  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C51: STRYKER A1

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 159.357 133.800 78.908 -   78.908

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C51: STRYKER A1

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Stryker Modernization Program Preliminary
Design Review (PDR)
Stryker Modernization Program Milestone B
Stryker Modernization Program Critical Design
Review (CDR)
Prototype Deliveries
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
C51: STRYKER A1

Schedule Details

Start End
Events Quarter Year Quarter Year

Stryker Modernization Program Preliminary Design Review (PDR) 2 2012 2 2013
Stryker Modernization Program Milestone B 3 2012 3 2013
Stryker Modernization Program Critical Design Review (CDR) 3 2013 3 2014
Prototype Deliveries 2 2014 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
VT2: STRYKER DOUBLE V

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
VT2: STRYKER DOUBLE V 9.515 -   -   -   -   -   -   -   -   0.000 9.515
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Stryker Double V Hull (DVH) Project (VT2) was established in FY 10.  The Double V Hull design is in response to a G-3 directed requirement for survivability
enhancements on Stryker vehicles used in Operation Enduring Freedom to provide a total integrated solution of increased protection and survivability against
Improvised Explosive Devices (IED).  DVH will be fielded as Theater Provided Equipment (TPE) and support deployments of SBCT's to Afghanistan.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Contractor Test Support

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Reliability and Maintainablility Scoring Conference support for the Double V Hull

0.095
0

-   -  

Title: Government Test Support
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Double V Hull Government test support for Phase 0 and Phase 1 efforts

9.379
0

-   -  

Title: Government Engineering and Program Management
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Government Systems Engineering and Program Management

0.041
0

-   -  

Accomplishments/Planned Programs Subtotals 9.515 -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603653A: ADVANCED TANK ARMAMENT
SYSTEM (ATAS)

PROJECT
VT2: STRYKER DOUBLE V

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Funding continues government engineering and testing efforts related to the Double V Hull design, which supports survivability enhancements for the Stryker vehicles
against Improvised Explosive Devices (IED).

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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             This Program Element (PE) supports the development of the Stryker Family of vehicles in three separate projects: 
 
The original Project Code (C03) supports the use of the common platform/common chassis design reducing requirements for repair parts and logistics support in the area of operations.  Funding in this project will continue to address Overseas Contingency Operations (OCO), survivability, Operational Needs Statements (ONS) issues, and integrating Targeting Under Armor (TUA) for the Stryker FSV.

The Stryker Modernization Project (C51) addresses current and evolving survivability concerns and results in retaining interoperability with other formations and the ability to integrate spin-outs and technologies.  The first increment of the Stryker Modernization program will regain the operational envelope lost by the addition of survivability kits by eliminating size, power, and weight challenges caused by the kits.  This increment consist of improved engine/transmission suspension, Height Management System (HMS), Central Tire Inflation System (CTIS), brakes, driveline, Hull structure, seats and environmental.  Follow on increments will provide increased capability and address emerging requirements as well as provide for the mitigation of MGS long-term deficiencies. These follow on efforts consist of 360 degree situational awareness, shot detection, improved Remote Weapon Station (RWS), embedded training, and data/video network.

Stryker Double V Hull (DVH) Project (VT2) was established in FY 10.  The Double V Hull design is in response to a G-3 directed requirement for survivability enhancements on Stryker vehicles used in Operation Enduring Freedom to provide a total integrated solution of increased protection and survivability against Improvised Explosive Devices (IED).  DVH will be fielded as Theater Provided Equipment (TPE) and support deployment of SBCTs to Afghanistan.  FY 10 requirements were funded with $2.485 FY 09 RDT&E and $9.515 FY 10 RDT&E Below Threshold Reprogramming (BTR) actions from PM HBCT-Bradley and executed in Project VT2.  A $102.000 Above Threshold Reprogramming (ATR) action utilizing FY09 SBCT WTCV funding was approved and executed in Project VT2 FY 09 RDT&E.
             
                 
                     89.828
                     136.302
                     230.561
                     230.561
                     0.000
                
                 
                     96.269
                     136.302
                     101.408
                     101.408
                     0.000
                
                 
                     6.441
                     0.000
                     -129.153
                     -129.153
                     0.000
                
                 
                     
                         3.075
                    
                     
                         
                             Other Adjustments 1
                             
                                 3.366
                                 -129.153
                                 -129.153
                                 0
                            
                        
                    
                
            
             
                 
                     C03
                     INTERIM ARMORED VEHICLE (IAV) FAMILY
                     
                         27.895
                         2.502
                         22.500
                         22.500
                         0.000
                         14.400
                         5.200
                         0.000
                         0.000
                         0.000
                         72.497
                    
                     
                         Not applicable for this item.
                         The Interim Armored Vehicle (IAV) Family Project (C03) supports the development of the Family of Stryker vehicles.  A critical need exists to improve the deployability and operational effectiveness of rapid response/early entry forces.  The Stryker equipped Brigade Combat Team (BCT) is capable of deployment to anywhere on the globe in a combat ready configuration.  Immediate response by a lethal, versatile, tactically agile joint force capable of operational maneuver once in the Area of Operations has been essential in fulfilling the warfighting needs of the U. S. Army.  The Stryker family includes: Infantry Carrier Vehicle (ICV), Reconnaissance Vehicle (RV), Mobile Gun System (MGS), Mortar Carrier (MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation Vehicle (MEV), Anti-Tank Guided Missile Vehicle (ATGM), and Nuclear/Biological/Chemical Reconnaissance Vehicle (NBCRV).  The use of the common platform/common chassis design reduces requirements for repair parts and logistics support in the area of operations.  Funding in this project will continue to address Overseas Contingency Operations (OCO), survivability, Operational Needs Statements (ONS) issues, and integration of Targeting Under Armor (TUA)on the Stryker FSV.
                         
                             
                                 Operational Test and Evaluation NBCRV
                                 Funding is provided for the following effort
                                 
                                     
                                         5.372
                                         0
                                         NBCRV Control Damage Experiment started 1QFY10 and will be followed by the Operational Test and Evaluation (OT&E) in preparation for the upcoming NBCRV Milestone C Full-Rate Production Decision in 4QFY11.
                                    
                                
                            
                             
                                 Development and Engineering Current Configuration Vehicles
                                 Funding is provided for the following effort
                                 
                                     
                                         2.104
                                         0
                                         Continuing development and engineering for OCO, survivability and ONS issues for the Stryker Vehicles.
                                    
                                     
                                         22.093
                                    
                                     
                                         22.093
                                         Undergo development and engineering for Overseas Contingency Operations  (OCO), survivability and Operational Need Statements (ONS) issues and integration of TUA for the Stryker FSV
                                    
                                
                            
                             
                                 Development and Engineering SRAT II
                                 Funding is provided for the following effort
                                 
                                     
                                         16.026
                                         0
                                         Undergo development and engineering of Stryker Reactive Armor Tiles II(SRAT II)
                                    
                                
                            
                             
                                 Government Test SRAT II
                                 Funding is provided for the following effort
                                 
                                     
                                         5.339
                                         0
                                         SRAT II Government testing begins in FY09, completes in FY11.
                                    
                                
                            
                             
                                 Government Engineering and Program Management
                                 Funding is provided for the following effort
                                 
                                     
                                         0.458
                                         0
                                         Completed Government Systems Engineering and Program Management
                                    
                                
                                 
                                     
                                         0.398
                                         0
                                         Continuing Government Systems Engineering and Program Management
                                    
                                     
                                         0.407
                                    
                                     
                                         0.407
                                         Funding for future Government Systems Engineering and Program Management
                                    
                                
                            
                             
                                 Contractor Support to Test
                                 Funding is provided for:
                                 
                                     
                                         0.700
                                         0
                                         Contractor Support to Test for NBCVR
                                    
                                
                            
                        
                         
                             
                                 GM0100
                                 Stryker MOD
                                 
                                     591.352
                                     52.797
                                     52.797
                                     75.709
                                     81.188
                                     160.330
                                     0
                                     1071.105
                                
                            
                             
                                 G85100
                                 Stryker
                                 
                                     512.774
                                     299.545
                                     632.994
                                     632.994
                                     327.509
                                     0.000
                                     2141.331
                                
                            
                        
                         Funding continues engineering and development efforts related to Overseas Contingency Operations (OCO), survivability, and Operational Needs Statements (ONS) issues, and integration of targeting under armor. As the Stryker family of vehicles continues to be deployed, we will explore, enhance and increase the survivability of the Stryker.  Examples of improvement are the vehicle's Hull Protection, Tire Fire Suppression Kits, Improved Common Ballistic Shields, Belly Armor, and Stryker Reactive Armor Tiles II (SRAT II) initiatives.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Project Management Office (PMO)
                                         Various
                                         TACOM,
                                         MI
                                         
                                             14.724
                                             
                                                 0.398
                                            
                                             
                                                 0.407
                                            
                                             
                                                 0.407
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Stryker Development/Engineering
                                         Various
                                         GDLS
                                         MI
                                         
                                             390.445
                                             
                                                 2.104
                                            
                                             
                                                 2.154
                                            
                                             
                                                 2.154
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Active Protection System (APS)Radar
                                         Various
                                         GSLS
                                         MI
                                         
                                             1.600
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Targeting Under Armor
                                         Various
                                         GDLS
                                         MI
                                         
                                             0.000
                                             
                                                 19.939
                                            
                                             
                                                 19.939
                                            
                                             
                                                 0.000
                                            
                                             8.852
                                             28.791
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         NBCRV Operational Test & Evaluation
                                         Various
                                         DPG, OTC, APG, Army Test & Evaluation Center
                                         UT, TX, MD, VA
                                         
                                             106.379
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         OCO and SRAT II Testing
                                         Various
                                         ARL, Army Test & Evaluation Command
                                         MD, MD
                                         
                                             2.182
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Support to Test
                                         Various
                                         GDLS
                                         MI
                                         
                                             22.444
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Targeting Under Armor Testing
                                         Various
                                         Various Test Centers
                                         Multiple
                                         
                                             0.000
                                             8.090
                                             8.090
                                             0
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 NBCRV IOT&E
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 NBCRV Full-Rate Production Decision (FRPD)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 MGS Extended LRIP
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 MGS ECO Testing
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Target Under Armor (TUA) Development Effort
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 Target Under Armor (TUA) Test
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     C51
                     STRYKER A1
                     
                         58.859
                         133.800
                         78.908
                         78.908
                         0.000
                         205.148
                         248.662
                         207.711
                         117.658
                         205.380
                         1256.126
                    
                     
                         The Stryker Modernization Project (C51) addresses current and evolving survivability concerns and results in retaining interoperability with other formations and the ability to integrate spin-outs and technologies.  The Stryker Modernization program will regain the operational envelope lost by the addition of survivability kits by eliminating size, power, and weight challenges caused by the kits.  The modernization program consist of improved engine/transmission suspension, Height Management System (HMS), Central Tire Inflation System (CTIS), brakes, driveline, Hull structure, seat,environmental,mitigation of MGS long-term deficiencies,360 degree situational awareness, shot detection, improved Remote Weapon Station (RWS), embedded training, and data/video network.
                         
                             
                                 Contractor Support
                                 Funding is provided for the following effort
                                 
                                     
                                         57.032
                                         0
                                         Support the Stryker Modernization Program.   Target date for MS B is 4QFY13.  Developed system performance specifications, conducted trade studies, developed concept designs, undergo modeling and simulation activities and conduct technical demonstrations.
                                    
                                
                                 
                                     
                                         126.448
                                         0
                                         Continue Support for the Stryker Modernization Program.   Target date for MS B is 4QFY13.  Will develop system performance specifications, conduct trade studies, develop concept designs, undergo modeling and simulation activities and conduct technical demonstrations.
                                    
                                     
                                         71.382
                                    
                                     
                                         71.382
                                         Continue Support for the Stryker Modernization Program.  Target date for MS B is 4QFY13.  Will develop system performance specifications, conduct trade studies, develop concept designs, undergo modeling and simulation activities and conduct technical demonstrations.
                                    
                                
                            
                             
                                 Government Test Support
                                 Funding is provided for the following effort
                                 
                                     
                                         0.014
                                         0
                                         Government Testing of Stryker Modernization
                                    
                                
                            
                             
                                 Government Engineering and Program Management
                                 Funding is provided for the following effort
                                 
                                     
                                         1.813
                                         0
                                         Current Government Systems Engineering and Program Management
                                    
                                
                                 
                                     
                                         7.352
                                         0
                                         Continuing Government Systems Engineering and Program Management
                                    
                                     
                                         7.526
                                    
                                     
                                         7.526
                                         Future Government Systems Engineering and Program Management
                                    
                                
                            
                        
                         Funding supports continuing Stryker Modernization of the Mobile Gun System (MGS) long-term deficiencies as outlined in 5 Aug 08 ADM.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Project Management Office (PMO)
                                         Various
                                         TACOM
                                         MI
                                         
                                             1.569
                                             
                                                 7.352
                                            
                                             
                                                 7.526
                                            
                                             
                                                 7.526
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Stryker Development/Engineering Stryker Modernization and Mobile Gun System (MGS) Deficiencies
                                         Various
                                         GDLS
                                         MI
                                         
                                             156.701
                                             
                                                 126.448
                                            
                                             
                                                 71.382
                                            
                                             
                                                 71.382
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Other Government Agencies
                                         Various
                                         Various
                                         Various
                                         
                                             0.714
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Stryker Modernization Testing
                                         Various
                                         Various
                                         Various
                                         
                                             0.373
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Stryker Modernization Program  Preliminary Design Review (PDR)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Stryker Modernization Program  Milestone B
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Stryker Modernization Program  Critical Design Review (CDR)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Prototype Deliveries
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     VT2
                     STRYKER DOUBLE V
                     
                         9.515
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         9.515
                    
                     
                         Stryker Double V Hull (DVH) Project (VT2) was established in FY 10.  The Double V Hull design is in response to a G-3 directed requirement for survivability enhancements on Stryker vehicles used in Operation Enduring Freedom to provide a total integrated solution of increased protection and survivability against Improvised Explosive Devices (IED).  DVH will be fielded as Theater Provided Equipment (TPE) and support deployments of SBCT's to Afghanistan.
                         
                             
                                 Contractor Test Support
                                 Funding is provided for the following effort
                                 
                                     
                                         0.095
                                         0
                                         Reliability and Maintainablility Scoring Conference support for the Double V Hull
                                    
                                
                            
                             
                                 Government Test Support
                                 Funding is provided for the following effort
                                 
                                     
                                         9.379
                                         0
                                         Double V Hull Government test support for Phase 0 and Phase 1 efforts
                                    
                                
                            
                             
                                 Government Engineering and Program Management
                                 Funding is provided for the following effort
                                 
                                     
                                         0.041
                                         0
                                         Government Systems Engineering and Program Management
                                    
                                
                            
                        
                         Funding continues government engineering and testing efforts related to the Double V Hull design, which supports survivability enhancements for the Stryker vehicles against Improvised Explosive Devices (IED).
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                
            
        
    





